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Stone masons install historic base stone that will support one of two ornamental fountains in the center of the East Front Plaza. Before
CVC construction began, all of the historic fountains, lanterns, seat walls and other features were removed one piece at a time and were
carefully catalogued, refurbished and stored in stone yards awaiting their re-installation in their original locations. All of the historic
elements, including the Capitol’s entire landscape scheme, were designed in 1874 by the then renowned landscape architect, Frederick
Law Olmsted, who had gained great prominence after the implementation of his design for Central Park in New York City in the 1850s.

This Week — Ongoing Work — 6/20/05 through 6/24/05

CVC and East Front Plaza:

e Workers continue to install mechanical, electrical and plumbing systems, erect masonry block work and metal stud
walls, place concrete, install finish stone, and apply plaster to interior corridors.

e Interior stud wall erection, sheetrock and plaster work will continue in the

o food services area and adjacent corridors. A concrete topping slab has been
placed over more than two thirds of the food service area floor space.

o Stone masons will continue installation of original base stone for the
historic lanterns and fountains in the center of the East Front Plaza.

o Exterior wall stonework will continue along the pedestrian ramp on the
south side of the CVC entrance zone. Crews have completed stone
installation on approximately 75 percent of the north wall.

o Inside the Great Hall, stone crews will continue installing finish stone to the
masonry block walls and sandstone is in place up to a height of 20 feet along
the east wall of the south Orientation Theater. Also, the last of eight interior
block columns is nearing completion at the south end of the Hall.




East Front Extension

East Capitol Street Utility Tunnel

Fireproofing continues inside the East Front Extension and
has been completed on the first floor and fourth floors and
in the transition zone between the Capitol and the CVC.
Crews will continue installing mechanical systems related to
the elevators on the south side of this zone.

Crews have completed placement of all of the pre-cast
concrete tunnel sections except for 10 units at the eastern end
of the tunnel. The sections have been capped and a gravel
bed is now is place over most of the tunnel.

First Street continues to be constricted to clear the way for
utility work in this zone. One lane of traffic will continue to
be maintained in each direction at all times. Pedestrian A Sequence 2 worker applies a fireproofing material to a
access is available on the west side of First Street. steel column inside the East Front Extension.

Second Street NE/SE, between Constitution Avenue and Independence Avenue, will continue to be temporarily re-
stricted to one lane for southbound traffic only, while northbound traffic will be detoured to Third Street NE/SE.

The lane restriction is necessary to allow CVC construction crews to perform utility work at the intersection of East
Capitol Street and Second Street Pedestrian and disabled access will be maintained along the east side of Second Street.

Next Week — 6/27/05 — 7/01/05

CVC and East Front Plaza Work

East Front Extension

Crews will continue to install ductwork
and piping for all heating, cooling,
supply, waste water, fire protection, and
electrical systems; build mechanical
spaces, place concrete, erect blockwork
and metal stud walls, and install finish
stone.

Erection of metal studwalls and sheetrock
and plaster work will continue in the food
services area.

Workers will continue placing stone for
historic lanterns and fountains in the
center of the East Front Plaza. Exterior
wall stone installation will continue along
the south side of the CVC entrance zone.

Crews will con_ti.n_ue to install meChanical At left, a stone mason places a concrete masonry block to an upper wall inside the
systems and utilities, and continue Congressional Auditorium. The facility will accommodate up to 450 people and will
elevator work. Fireproofing of steel provide state-of-the-art audio/visual capabilities for presentations and briefings.
structural elements is expected to

continue on the second and third floors inside the East Front Extension.

East Capitol Street Utility Tunnel

Installation of pre-cast concrete sections is expected to be completed. Lane constrictions and pedestrian detours
along First Street NE/SE will continue for several months.

Second Street NE/SE, between Constitution Avenue and Independence Avenue, will continue to be temporarily re-
stricted to one lane for southbound traffic only to allow CVC crews to perform utility work at the intersection of
East Capitol Street and Second Street.

If you have any questions about the Capitol Visitor Center project, please contact Tom Fontana, Communications Officer, at (202) 228-1310, or

by e-mail at tfontana@aoc.gov. You can read this document and previous editions on the CVC web site at www.aoc.gov.



